



Project status report
 Name: CD Changes
 Date: 22/07/2016

| | |
|-------------------|--------------|
| Project manager | Liz Mitchell |
| Project sponsor | Dave Howard |
| Expected end date | 5/08/2016 |

| | | | |
|----------------|--|---------|-----------------------------------|
| Overall Status | | Summary | Initial development going to plan |
|----------------|--|---------|-----------------------------------|

| | |
|--------------------------------|---|
| Achieved this reporting period | |
| | <ul style="list-style-type: none"> Synchronised dev environment Planned data changes and requirements |

| | |
|-------------------------|---|
| Planned for next period | |
| Xxx | <ul style="list-style-type: none"> Split order/Product addition functions Create prescription handler functions |

| | |
|----------------------|-------------|
| Financials | |
| Budget | N/A – fixed |
| Actuals this period | |
| Actuals to date | |
| Forecast to complete | |

| | |
|----------|-----|
| Risks | |
| New | N/A |
| Existing | |
| Closed | |

| | |
|----------|-----|
| Issues | |
| New | N/A |
| Existing | |
| Closed | |

| | |
|------------|--------------------------------|
| Milestones | |
| M1 | Planned Estimated Actual |
| M2 | Planned Estimated Actual |
| M3 | Planned Estimated Actual |



National Veterinary Services Limited

Project status report

Name: xx

Date: 123

| | |
|-------------------|--|
| Project manager | |
| Project sponsor | |
| Expected end date | |

Any additional information

Currently no issues, all development on test server and so far no problems with data. A small test using dummy data was successful, so we expect to have it working on time.